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ESTIMATE RUN 01/29/2008

ESTIMATE SUMMARY 08:49:31

CONTID: C15146         ESTIMATE NO: 0001 PROG 2005

PCN: 15146-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 34: Eckley East & West PERCENT TIME:

PROJECT NO: STA 0343-027                  

US 34: Eckley East & West

NAME OF ROAD: 034B

PROJECT COUNTIES: YUMA

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 01/29/2008 DATE TIME STARTED 01/28/2008

11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 05/31/2007 DATE WORK BEGAN

 DATE AWARDED 06/05/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/26/2007 DATE ACCEPTED

LONGMONT CO 80504     303 684 2317 DATE NOTICE TO PROCEED 01/28/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,840,478.35 PARTICIPATING $ $ 2,641.00

AWARD PROJECT AMT: 5,794,298.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
23,762.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -79.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.00

TIME ALLOW:

ORIG TIME ALLOW:

80 WORK DAYS

WORK DAYS80

0.04%

6,837,837.35

2,641.00

26,403.00

26,323.77

$

$

$

$

2,641.00

0.00

2,641.00

23,762.00

26,403.00

-79.23

0.00

26,323.77

0.00

AMOUNT DUE 26,323.77 26,323.77

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 26,323.77

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

0.0
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PCN: 15146-BID    ESTIMATE RUN 01/29/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0001 08:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 1.000 0.000

EACH 0.000 0.00

425.00000 0.000 0.00

202-00001  
 

0010 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 10.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

202-00500  
 

0015 REMOVAL OF FENCE 2,292.000 0.000

LF  0.000 0.00

0.55000 0.000 0.00

202-01000  
 

0020 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,314.000 0.000

CY  0.000 0.00

22.25000 0.000 0.00

203-00060  
 

0025 BLADING 200.000 0.000

HOUR 0.000 0.00

80.00000 0.000 0.00

203-01500  
 

0030 POTHOLING 15.000 0.000

HOUR 0.000 0.00

125.00000 0.000 0.00

203-01597  
 

0035 EROSION LOG 400.000 0.000

LF  0.000 0.00

11.50000 0.000 0.00

208-00005  
 

0040 STABILIZED CONSTRUCTION ENTRANCE 1.000 0.000

EACH 0.000 0.00

1,250.00000 0.000 0.00

208-00070  
 

0045 EROSION CONTROL SUPERVISOR 1.000 0.000

L S 0.000 0.00

3,000.00000 0.000 0.00

208-00200  
 

0050 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 0.000 0.00

250.00000 0.000 0.00

210-00011  
 

0055 RESET GATE 1.000 0.000

EACH 0.000 0.00

190.00000 0.000 0.00

210-01011  
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PCN: 15146-BID    ESTIMATE RUN 01/29/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0001 08:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEEDING (NATIVE) 1.700 0.000

ACRE 0.000 0.00

500.00000 0.000 0.00

212-00006  
 

0065 SOIL CONDITIONING 1.700 0.000

ACRE 0.000 0.00

4,000.00000 0.000 0.00

212-00032  
 

0070 MULCHING (WEED FREE HAY) 1.700 0.000

ACRE 0.000 0.00

375.00000 0.000 0.00

213-00002  
 

0075 MULCH TACKIFIER 340.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

213-00061  
 

0080 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 3,845.000 0.000

TON 0.000 0.00

1.00000 0.000 0.00

304-07009  
 

0085 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(8-12") 

220,556.000 0.000

SY  0.000 0.00

2.05000 0.000 0.00

310-00610  
 

0090 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(12-16") 

27,034.000 0.000

SY  0.000 0.00

2.10000 0.000 0.00

310-00614  
 

0095 ASPHALT EMULSION FULL DEPTH RECLAMATION 25,813.000 0.000

SY  0.000 0.00

4.25000 0.000 0.00

310-00700  
 

0100 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

90.00000 0.000 0.00

403-00720  
 

0105 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 36,082.000 0.000

TON 0.000 0.00

58.50000 0.000 0.00

403-33741  
 

0110 HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 30,682.000 0.000

TON 0.000 0.00

62.50000 0.000 0.00

403-33751  
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PCN: 15146-BID    ESTIMATE RUN 01/29/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0001 08:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (SLOW-SETTING) 40,500.000 0.000

GAL 0.000 0.00

1.25000 0.000 0.00

411-10255  
 

0120 RECYCLING AGENT 77,440.000 0.000

GAL 0.000 0.00

2.15000 0.000 0.00

411-90040  
 

0125 STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 6 FOOT 6 
INCH) 

108.000 0.000

LF  0.000 0.00

500.00000 0.000 0.00

510-10079  
 

0125 MATERIAL ALLOWANCE 0.000

LF  108.000 17,914.00

165.87038 108.000 17,914.00

0130 STRUCTURAL PLATE ARCH PIPE (5 FOOT 10 INCH X 7 FOOT 7 
INCH) 

36.000 0.000

LF  0.000 0.00

550.00000 0.000 0.00

510-10087  
 

0130 MATERIAL ALLOWANCE 0.000

LF  36.000 5,848.00

162.44445 36.000 5,848.00

0135 CONCRETE CLASS B (WALL) 56.700 0.000

CY  0.000 0.00

900.00000 0.000 0.00

601-01050  
 

0140 CONCRETE CLASS D (BOX CULVERT) 63.200 0.000

CY  0.000 0.00

725.00000 0.000 0.00

601-03030  
 

0145 REINFORCING STEEL 14,342.000 0.000

LB  0.000 0.00

2.00000 0.000 0.00

602-00000  
 

0150 CORNER AND LINE BRACE POST 30.000 0.000

EACH 0.000 0.00

150.00000 0.000 0.00

607-00010  
 

0155 FENCE WIRE WITH METAL POSTS 654.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

607-01050  
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PCN: 15146-BID    ESTIMATE RUN 01/29/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0001 08:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 994.000 0.000

LF  0.000 0.00

3.20000 0.000 0.00

607-01100  
 

0165 FENCE (TEMPORARY) 2,570.000 0.000

LF  0.000 0.00

1.75000 0.000 0.00

607-11580  
 

0170 10 FOOT GATE 4.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

607-60110  
 

0175 12 FOOT GATE 4.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

607-60112  
 

0180 DELINEATOR (TYPE I) 80.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00001  
 

0185 DELINEATOR (TYPE II) 9.000 0.000

EACH 0.000 0.00

24.50000 0.000 0.00

612-00002  
 

0190 DELINEATOR (TYPE III) 18.000 0.000

EACH 0.000 0.00

25.75000 0.000 0.00

612-00003  
 

0195 DELINEATOR (FLEXIBLE) (TYPE I) 158.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

612-00041  
 

0200 DELINEATOR (FLEXIBLE) (TYPE II) 9.000 0.000

EACH 0.000 0.00

36.00000 0.000 0.00

612-00042  
 

0205 DELINEATOR (FLEXIBLE) (TYPE III) 16.000 0.000

EACH 0.000 0.00

37.00000 0.000 0.00

612-00043  
 

0210 RUMBLE STRIP (GRINDING)(ASPHALT) 87,800.000 0.000

LF  0.000 0.00

0.07000 0.000 0.00

614-80391  
 



CONTID: C15146         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15146-BID    ESTIMATE RUN 01/29/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0001 08:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 CONSTRUCTION SURVEYING 1.000 0.000

L S 0.000 0.00

16,500.00000 0.000 0.00

625-00000  
 

0220 MOBILIZATION 1.000 0.000

L S 0.000 0.00

226,955.00000 0.000 0.00

626-00000  
 

0225 PAVEMENT MARKING PAINT 1,646.000 0.000

GAL 0.000 0.00

29.00000 0.000 0.00

627-00001  
 

0230 EPOXY PAVEMENT MARKING 470.000 0.000

GAL 0.000 0.00

92.00000 0.000 0.00

627-00005  
 

0235 RAISED PAVEMENT MARKER (TEMPORARY) 2,000.000 0.000

EACH 0.000 0.00

0.60000 0.000 0.00

627-00030  
 

0240 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 77.500 0.000

SF  0.000 0.00

15.00000 0.000 0.00

627-30405  
 

0245 ADJUST MONUMENT BOX 3.000 0.000

EACH 0.000 0.00

500.00000 0.000 0.00

629-01210  
 

0250 FLAGGING 4,500.000 0.000

HOUR 0.000 0.00

22.00000 0.000 0.00

630-00000  
 

0255 PILOT CAR OPERATION 600.000 0.000

HOUR 0.000 0.00

38.00000 0.000 0.00

630-00001  
 

0260 TRAFFIC CONTROL INSPECTION 25.000 0.000

DAY 0.000 0.00

110.00000 0.000 0.00

630-00007  
 

0265 TRAFFIC CONTROL MANAGEMENT 80.000 0.000

DAY 0.000 0.00

500.00000 0.000 0.00

630-00012  
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PCN: 15146-BID    ESTIMATE RUN 01/29/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0001 08:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80341  
 

0275 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 81.000 0.000

EACH 0.000 0.00

45.00000 0.000 0.00

630-80342  
 

0280 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

630-80343  
 

0285 DRUM CHANNELIZING DEVICE 250.000 0.000

EACH 0.000 0.00

35.00000 0.000 0.00

630-80360  
 

0290 TRAFFIC CONE 300.000 0.000

EACH 0.000 0.00

12.00000 0.000 0.00

630-80380  
 

0295 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,250.00000 0.000 0.00

630-80510  
 

0300 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0305 F/A ASPHALT PAVEMENT INCENTIVE 230,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0310 F/A FUEL COST ADJUSTMENT 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0315 F/A ASPHALT CEMENT COST ADJUSTMENT (ASPHALT SEPARATE) 550,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0320 F/A ON-THE-JOB TRAINEE 1,280.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
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PCN: 15146-BID    ESTIMATE RUN 01/29/2008

PROJECT: STA 0343-027                  ESTIMATE NO: 0001 08:49:31

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0330 F/A ESB PROGRAM 7,500.000 0.000

F A 2,641.000 2,641.00

1.00000 2,641.000 2,641.00

700-70028  
 

0335 F/A PHONE SERVICE (LONG DISTANCE) 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

0340 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $26,403.00 26,403.00CURRENT AMT 6,814,778.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0345 FIELD OFFICE (CLASS 2) 1.000 0.000

EACH 0.000 0.00

12,000.00000 0.000 0.00

620-00002  
 

0350 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00012  
 

0355 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

3,700.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 0.00CURRENT AMT 25,700.00 $$

PROJECT TOTAL 26,403.00 $ 26,403.00CURRENT AMT 6,840,478.35 $$


